Steam Distribution – West Circle Steam Loop – 2012

January 2012

**PHASE 1: FEB - APRIL 20**
- **WORK AREA 1**
  - **10 WEEKS**
  - **NO ROADS CLOSED**
  - **SOME ON STREET PARKING CLOSED**
  - **ONE LANE OF WEST CIRCLE CLOSED**
  - **GUARDIAN LOCATIONS FOR TRUCK TRAFFIC**
  - **SITE WORK SLAUGHTER DURING EXAM WEEK, APRIL 20 - MAY 7.**

**PHASE 2: MAY 7 - JUNE 8**
- **3 WEEKS**
  - **EAST LANDING ART FESTIVAL (MAY 19-20)**
  - **WORK AREA 1**
    - **CONTINUE WORK ON STEAM VAULTS 268 AND 390**

**WORK AREA 2**
- **DEMO & RECONSTRUCT WEST CIRCLE FROM ABBOTT TO BEAL**

**WORK AREA 3**
- **ABBOTT ROAD RECONSTRUCTION**
- **SHORT DURATION (JUNE 9 - JUNE 20)**

**PHASE 3: MAY 25 - MID JULY**
- **7 WEEKS**
- **WORK AREA 1**
  - **CONTINUE WORK ON STEAM VAULTS 369 AND 369**

**WORK AREA 3**
- **DEMO & RECONSTRUCT WEST CIRCLE FROM ABBOTT TO BEAL**

**WORK AREA 4**
- **ABBOTT ROAD RECONSTRUCTION**
- **SHORT DURATION (JUNE 9 - JUNE 20)**

**WORK AREA 5**
- **EAST & WEST CIRCLE DRIVE RECONSTRUCTION**
- **EMERGENCY ACCESS DRIVE TO OUR HEALTH CENTER FROM GRAND RIVER AVE**
- **TEMP TRAFFIC ACCESS TO LOT 7 & SOUTH OF OLD HON**
- **TWO WAY TRAFFIC FROM AUDITORIUM TO EAST CIRCLE**

**PHASE 4: MID JULY - AUG 17**
- **4 WEEKS**
- **WORK AREA 5**
  - **EAST & WEST CIRCLE DRIVE RECONSTRUCTION**

**AREA 1 CONSTRUCTION DURING SPRING BREAK**

**AREA 2 PEDESTRIAN ROUTES**
Steam Distribution – West Circle Steam Loop – 2012

January 2012

PHASE 2: MAY 7 - JUNE 8

3 WEEKS

EAST LANSING ART FESTIVAL (MAY 18-20).

WORK AREA 1
CONTRIBUTE WORK ON STEAM VAULTS 385 AND 386

WORK AREA 2
• DEMO & RECONSTRUCT REAL STREET INTERSECTION, SHORT DURATION ROAD CLOSURES
• COORDINATE WITH ROAD CLOSURES ON CHESNUT & TAFTSHED STREET FOR MY WEST STEAM PROJECT.
• WEST CIRCLE REMAIN OPEN FROM EAST CIRCLE TO ABBOTT ROAD.
• WEST CIRCLE CLOSED FROM ABBOTT TO SEAL ENTRANCE.

WORK AREA 3
• DEMO & RECONSTRUCT WEST CIRCLE FROM ABBOTT TO SEAL

MAY 18 - MAY 20.
EAST LANSING ART FAIR.
NO WORK IN AREA 1, NO LANE CLOSURES OR CONSTRUCTION ACTIVITIES ON WEST CIRCLE FROM ABBOTT ROAD TO EAST CIRCLE DRIVE.

TEMP WALKWAY AROUND WORK AREA

CROSSWALK TO REMAIN OPEN

TEMP ACCESS DRIVE TO COWLES HOUSE. CONSTRUCT PRIOR TO START OF PHASE 2.

PEDESTRIAN ROUTES

DRAFT
Steam Distribution – West Circle Steam Loop – 2012

January 2012