| Budget for Closed Projects | FY 10-11 | FY 11-12 | FY 12-13 | FY 13-14 | FY 14-15 |
|-------------------------------|--------------|--------------|---------------|---------------|---------------|
| Authorized Budget: | \$84,843,838 | \$52,410,475 | \$236,944,478 | \$244,564,890 | \$149,759,600 |
| Final Cost: | \$80,362,824 | \$48,451,752 | \$226,396,069 | \$237,428,564 | \$139,028,879 |
| Total Returned: | \$4,481,014 | \$3,958,723 | \$10,548,409 | \$7,136,326 | \$10,730,721 |
| Total % Returned: | 5.3% | 7.6% | 4.5% | 3.0% | 3.0% |
| Contract: | \$59,054,199 | \$33,789,257 | \$155,668,557 | \$164,735,416 | \$102,757,439 |
| Number of Projects Closed | 41 | 41 | 44 | 47 | 47 |

| CPU1203 CPU1203 CPU1203 CPU1203 CPU1203 CPU1203 CPU1203 CPU1204 CPU1205 CPU1205 CPU1205 CPU1205 CPU1205 CPU1205 CPU1205 CPU1205 CPU1206 CPU1205 CPU1206 CPU1207 CPU1207 CPU1207 CPU1207 CPU1208 CPU120 | | | | | | | | | |
|---|------------------------|--|-------|----------|-------------------|---------------|----|--------------|--------------|
| NO.2 MORBIL HALL | CP Number | Project Name | | | Consultant | Contractor | | | |
| CP1129 | CP08260 | | MAJOR | 03/16/15 | | | CM | \$36,250,000 | \$35,998,576 |
| CP11299 Note State CP1209 STAT | CP09333 | | MAJOR | 08/25/14 | SHW GROUP | | GC | \$30,100,000 | \$29,752,274 |
| Paragonic Para | CP11159 | | MAJOR | 01/13/15 | FTC&H | CONSTRUCTION | СМ | \$21,500,000 | \$21,462,930 |
| NORTH NEIGHBORHOOD NAJOR O2/27/15 INTEGRATED DESIGN SOLUTIONS TRIANGLE CM \$9,047,538 \$7,777,288 | CP11265 | REPLACE EXISTING SCOREBOARDS AND | MAJOR | 03/13/15 | AJP | PANASONIC | DB | \$10,200,000 | \$10,194,596 |
| Part | CP11199 | NORTH NEIGHBORHOOD ENGAGEMENT CENTER/MULTICULTURAL | MAJOR | 02/27/15 | | TRIANGLE | СМ | \$9,047,538 | \$7,777,288 |
| SERVICES - SELF SERVE MAJOR 04/09/15 FTCRH IPF CM \$4,800,000 \$4,554,996 | CP10157 | | MAJOR | 06/02/15 | | A.Z. SHMINA | GC | \$8,600,000 | \$7,651,905 |
| CP11261 RENOVATIONS TO ROOM 128 AUDITORIUM MAJOR 08/19/14 SMITHGROUP CHRISTMAN CO. CM \$4,500,000 \$4,451,874 | CP12093 | SERVICES - SELF SERVE FUEL STATION AND CAR | MAJOR | 04/09/15 | FTC&H | IPF | СМ | \$4,800,000 | \$4,554,996 |
| CP11261 (CANCELLED) COMPLIANCE FOR BOILER 4 CP11123 MICHIGAN STATE POLICE POST DEMOLITION CP12036 PARKING LOT 67 (JENISON) - RECONSTRUCTION MAJOR 05/08/15 IPF IPF CM \$3,100,000 \$1,572,336 CP12036 PARKING LOT 67 (JENISON) - RECONSTRUCTION MAJOR 06/03/15 ANDERSON BROTHERS CP10006 MORRILL HALL DEMOLITION MAJOR 08/14/14 FTC&H COMPANIES CP12343 RECONSTRUCTION MAJOR 08/14/14 FTC&H COMPANIES CP12343 RECONSTRUCTION RESCARCH INTRAMURAL RECREATIVE SPORTS - CIRCLE - ALTERATIONS TO ROOM 19 TO ROOM 19 TEAM DISTRIBUTION - EMERGENCY REPAIR TO STEAM VALUE 22 (ADMINIS STEAM ANCHOR CP13294 STEAM VALUE 22 (ADMINIS STEAM ANCHOR CP13007 RELOVATE 15T FLOOR CP13007 RELOVED AND ANDERSON BROTHERS CP13007 RELOVED AND ANDERSON BROTHERS CP13007 RELOVED AND AND AND AND AND BROTHERS CP13007 RELOVED AND AND AND AND AND BROTHERS CP13007 RELOVED AND AND AND AND AND AND BROTHERS CP13007 RELOVED AND AND AND AND AND AND AND AND AND AN | CP10364 | RENOVATIONS TO ROOM | MAJOR | 08/19/14 | SMITHGROUP | CHRISTMAN CO. | СМ | \$4,500,000 | \$4,451,874 |
| Post Demolition | CP11261 (CANCELLED) | PLANT - MACT COMPLIANCE FOR | MAJOR | 06/30/15 | BLACK & VEATCH | IPF | СМ | \$4,500,000 | \$0 |
| CP12036 GENISON | CP11123 | | MAJOR | 05/08/15 | IPF | IPF | CM | \$3,100,000 | \$1,572,336 |
| DEMOLITION | CP12036 | (JENISON) - | MAJOR | 06/03/15 | | | GC | \$1,860,000 | \$1,641,991 |
| ADMINISTRATION - RENOVATIONS TO SECOND FLOOR - VP FOR RESEARCH INTRAMURAL RECREATIVE SPORTS - CIRCLE - ALTERATIONS TO ROOM 19 STEAM DISTRIBUTION - EMERGENCY REPAIR TO STEAM VAULT 222 (ADMIN) & SNYDER- PHILLIPS STEAM ANCHOR CP13007 KELLOGG CENTER - RENOVATE 1ST FLOOR CP11129 CP13017 CP13129 ALTERATION TO ROOMS CP11129 RY 126, 127, 238, 281, 283, 387, 387A CP13219 CP13219 ADMINISTRATION - RENOVATE 1ST FLOOR MINOR MINOR MINOR D9/04/14 FTC&H FTC&H FTC&H J PEREZ GC S1,100,000 \$1,009,290 S1,009,290 S1,009,290 | CP10006 | | MAJOR | 08/14/14 | FTC&H | | CM | \$1,200,000 | \$1,066,927 |
| RECREATIVE SPORTS - CIRCLE - ALTERATIONS TO ROOM 19 | CP12343 | ADMINISTRATION - RENOVATIONS TO SECOND FLOOR - VP FOR | MAJOR | 08/05/14 | BERNATH COAKLEY | | GC | \$1,100,000 | \$1,009,290 |
| EMERGENCY REPAIR TO STEAM VAULT 222 (ADMIN) & SNYDER- PHILLIPS STEAM ANCHOR | CP12338 | RECREATIVE SPORTS - CIRCLE - ALTERATIONS | MINOR | 01/08/15 | | | GC | \$997,279 | \$910,421 |
| CP13007 RENOVATE 1ST FLOOR MINOR 12/31/14 ROSENBERG/BERNATH IPF CM \$800,000 \$767,953 CHEMISTRY BUILDING - ALTERATION TO ROOMS 87, 126, 127, 238, 281, 283, 287, 320D,323, 324, 387, 387A MINOR O9/04/14 FTC&H J PEREZ GC \$790,783 \$667,782 CP13219 GEOTHERMAL SYSTEM - EXPAND GEOTHERMAL FIELD AT LIFE SCIENCE - BOTT ADDITION 1 SPARTAN STADIUM - MINOR O9/03/14 MATRIX CONSULTING LAUX GC \$750,000 \$618,420 | CP13294 | EMERGENCY REPAIR TO STEAM VAULT 222 (ADMIN) & SNYDER- | MINOR | 11/03/14 | FTC&H | GRANGER | СМ | \$900,000 | \$795,358 |
| ALTERATION TO ROOMS 87, 126, 127, 238, 281, 283, 287, 320D,323, 324, 387, 387A GEOTHERMAL SYSTEM - EXPAND GEOTHERMAL FIELD AT LIFE SCIENCE - BOTT ADDITION 1 SPARTAN STADIUM - MINOR O9/03/14 MINOR O9/03/14 MINOR O9/03/14 MATRIX CONSULTING LAUX GC \$750,000 \$618,420 | CP13007 | | MINOR | 12/31/14 | ROSENBERG/BERNATH | IPF | СМ | \$800,000 | \$767,953 |
| EXPAND GEOTHERMAL FIELD AT LIFE SCIENCE - BOTT ADDITION 1 EXPAND GEOTHERMAL FIELD AT LIFE SCIENCE - BOTT ADDITION 1 SPARTAN STADIUM - MINOR 09/03/14 MATRIX CONSULTING LAUX GC \$750,000 \$618,420 | CP11129 | ALTERATION TO ROOMS 87, 126, 127, 238, 281, 283, 287, 320D,323, 324, | MINOR | 09/04/14 | FTC&H | J PEREZ | GC | \$790,783 | \$667,782 |
| CP13013 MINOR 09/03/14 LAUX GC 5/50/000 \$618/420 | CP13219 | EXPAND GEOTHERMAL FIELD AT LIFE SCIENCE - | MINOR | 01/09/15 | | | GC | \$765,000 | \$732,638 |
| | CP13013 | | MINOR | 09/03/14 | | LAUX | GC | \$750,000 | \$618,420 |

| | | | | | I | 1 | | |
|---------|---|-------|----------|--------------------------------|---------------------------|----|-----------|-----------|
| CP13016 | BRESLIN - BERKOWITZ - RENOVATIONS TO CORRIDOR AND ROTUNDA | MINOR | 08/12/14 | INTEGRATED DESIGN SOLUTIONS | IPF | СМ | \$720,000 | \$687,286 |
| CP13015 | BRESLIN - BERKOWITZ - TECHNOLOGY UPGRADES | MINOR | 08/25/14 | INTEGRATED DESIGN SOLUTIONS | IPF | СМ | \$630,000 | \$599,549 |
| CP12248 | BIOCHEMISTRY - SUITE 3 HVAC REPLACEMENT | MINOR | 01/05/15 | | CHRISTMAN CONSTRUCTORS | GC | \$625,000 | \$624,324 |
| CP10181 | LANDSCAPE SERVICES - ALTERATIONS TO ROOM 113 | MINOR | 02/05/15 | BERNATH COAKLEY | IPF | СМ | \$550,000 | \$521,925 |
| CP12275 | FEE HALL - EXTERIOR MASONRY TUCKPOINTING AND CAULK | MINOR | 06/11/15 | | RAM | GC | \$520,000 | \$519,799 |
| CP11174 | STEAM DISTRIBUTION - NORTH CAMPUS - REPAIR PIPE SUPPORTS AND ANCHORS | MINOR | 02/10/15 | | IPF | DB | \$500,000 | \$498,859 |
| CP12219 | BIOCHEMISTRY - ALTERATIONS TO SUITE 3 | MINOR | 01/05/15 | | CHRISTMAN CONSTRUCTORS | GC | \$475,000 | \$474,999 |
| CP12374 | PARKING RAMP NO. 6 - (GRAND RIVER) - RESTORATION 2013 | MINOR | 05/20/15 | WALKER PARKING CONSULTANTS | MERIDIAN RESTORATION | GC | \$475,000 | \$286,241 |
| CP12270 | PLANT BIOLOGY - ELEVATOR REPLACEMENT | MINOR | 08/05/14 | BERNATH COAKLEY | IPF | СМ | \$457,000 | \$300,884 |
| CP12002 | AUDITORIUM - ALTERATIONS TO 3RD FLOOR | MINOR | 10/02/14 | IPF | THE CHRISTMAN CO | СМ | \$450,000 | \$391,931 |
| CP13080 | DUFFY DAUGHERTY – REPLACE ROOFS 4-7 | MINOR | 02/05/15 | | BORNOR | GC | \$430,000 | \$425,817 |
| CP11316 | LIBRARY - ALTERATIONS IN ROOMS W441 & W442 | MINOR | 11/07/14 | | NIELSEN | GC | \$400,000 | \$400,000 |
| CP12372 | PARKING RAMPS NO. 1 - (SHAW LANE), 3 (WHARTON CENTER), 5 (COMM ARTS) RESTORATION 2014 | MINOR | 03/30/15 | WALKER PARKING CONSULTANTS | MERIDIAN RESTORATION | GC | \$325,000 | \$245,554 |
| CP12277 | CYCLOTRON - REPLACE ROOFS # 15, 21 AND 22 | MINOR | 07/29/14 | | CEI | GC | \$310,000 | \$310,000 |
| CP13343 | ENGINEERING RESEARCH COMPLEX - ALTERATIONS TO LAB C-10 | MINOR | 01/21/15 | | IPF | DB | \$300,000 | \$265,697 |
| CP14030 | CLINICAL CENTER - A WING - RENOVATIONS TO SUITE A109 | MINOR | 03/17/15 | BERNATH COAKLEY | NIELSEN CONSTRUCTION | DB | \$300,000 | \$297,722 |
| CP12328 | LIFE SCIENCE - REPLACE WALK-IN COLD ROOMS, B302, B402, B415 | MINOR | 11/07/14 | IPF | MOORE TROSPER | GC | \$275,000 | \$269,967 |
| CP13031 | HANNAH ADMINISTRATION - ALTERATIONS TO ROOMS 311, 332-334, 336, 337 AND SUITE 340 | MINOR | 02/10/15 | | | DB | \$257,000 | \$280,769 |